
Description of Action Action By Beginning Date

Approval of Site-Wide Comprehensive Remediation Schedule. MDNR

Advertise for contractor to develop plans and specifications for 
remediation.

GSA or Assignee 01-Mar-2005

Select contractor; give "Notice to Proceed."  Contractor to 
conduct add'l sampling necessary to prepare construction 
documents.

GSA or Assignee 30-May-2005

Construction plans & specifications prepared and delivered. Contractor 30-May-2007

Construction plans & specifications provided to MDNR for review. GSA or Assignee 13-Jun-2007

Plans & specification approved; letter issued. MDNR 11-Sep-2007

Advertise for construction firm to remediate Hardesty Complex 
iaw Plans & Specification.

GSA or Assignee 10-Dec-2007

Select contractor; give "Notice to Proceed." GSA or Assignee 09-Mar-2008

Contractor submits Construction Work Plan for approval (this incl. 
submittals required within the Plans & Specifications).

Contractor 08-Apr-2008

Construction Work Plan approved. GSA or Assignee 08-May-2008

Remediation activities on-site are completed (includes confirmation 
sampling of soil and initial groundwater sampling); report of 
activities prepared and submitted.

Contractor 02-Feb-2009

1st annual groundwater sampling activity completed; report 
submitted.

Contractor 02-Feb-2010

2nd annual groundwater sampling activity completed; report 
submitted.

Contractor 02-Feb-2011

3rd annual groundwater sampling activity completed; report 
submitted.

Contractor 02-Feb-2012

4th annual groundwater sampling activity completed; report 
submitted.

Contractor 01-Feb-2013

Final groundwater sampling activity completed; final comprehensive 
report submitted.

Contractor 01-Feb-2014

Final groundwater sampling report submitted to MDNR. GSA or Assignee 15-Feb-2014

Report approved; "No Further Action" letter issued. MDNR 16-May-2014
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